DRAFT for BBA REVIEW

Blood Bank of Alaska Pre-desigcn Budget

Replacement Facility February 6, 2008

1. Professional Pre-design Services:

Space Programming: identify current and future space needs, size and identify the
spatial parameters of the spaces needed for a replacement facility.

Site Planning: determine appropriate site size and identify desired site attributes
and requirements, including utilities, zoning, access, location, environmental and
development potential.

Site Selection: tasks to identify and manage procurement of and obtain site
permits for an assumed public owned site for the replacement facility.

Site Analysis: site legal/boundary and topographic surveys, platting and
geotechnical engineering.

Concept Design: for the selected site develop a floor plan, site plan, elevations
and building section drawings, colored 3D rendering and narrative systems
descriptions based upon the Space Programming and Site Planning.

Cost Estimate & Budget: prepare a project budget to include construction, design,
furnishings and equipment, contingencies and management costs. To include a
construction cost estimate based upon Concept Design.

Schedule: prepare a likely development scenario including planning, design,
construction and commissioning tasks.

BBA Administration and Management

2. Budget for Pre-design Services

Task Cost
Space Programming 30,000
Site Planning 10,000
Site Selection 30,000
Site analysis
Survey 20,000
Platting 15,000
Soils 25,000
Concept Design 250,000
Cost Estimate & Budget 15,000
Schedule 5,000
BBA Administration & Management 50,000
Total $450,00

Reimbursable expenses are included within the above values.






